
July 1, 2014 thru September 30, 2014 Performance Report

B-08-DN-34-0001Grant:

New JerseyGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-08-DN-34-0001

Grantee Name:
New Jersey

LOCCS Authorized Amount:
$51,470,620.00

Estimated PI/RL Funds:
$1,241,779.93

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$52,712,399.93

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

NSP funds will be directed to revitalize housing markets that have been disrupted by the fallout from subprime lending practices.  These areas
are identified as those hard hit by foreclosures and which are statistically at high risk of continued market deterioration but otherwise have
attributes that will help ameliorate the impact of the foreclosures.  The State will specifically target neighborhoods that have access to transit,
affordable housing, employers and where the remedies provided for under NSP have a good probability of stabilizing the local housing market.

Distribution and and Uses of Funds:

,
    •  Acquisition and rehabilitation of foreclosed upon housing units and abandoned housing units.
,
    •  Demolition of blighted structures in the targeted neighborhoods.
,
    •  ,
New construction of housing in the targeted neighborhoods.
,
,
    •  ,
Redevelop acquired property for non-residential uses, including public parks and commercial space.
,
,
    •  ,
Establishment of a land bank
,
,

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Active

QPR Contact:Grant Status:
Robert Haug

Grant Award Amount:
$51,470,620.00
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$0.00

N/A

$51,362,436.01

$15,393,998.39

$0.00

$0.00

Total Obligated

$1,196,545.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$52,712,399.93

$0.00 $1,906,324.25

Match Contributed

     Program Funds Drawdown

To Date

$52,604,215.94

$52,712,399.93

$52,712,399.93

Overall

Program Income Received

$0.00

$0.00

DCA has received a large amount of occupancy data from subgrantees this quarter. It is all reflected in this quarter's
report. DCA continues its push to close out all open activities and to get the remaining beneficiary data recorded so
that grant closeout can be accomplished.
HANDS – All units are now occupied.

Passaic – The consultant administering for the grant has been replaced by the City.

Nothing much else in the 3rd quarter; however, there are a few anticipated closings in November (originally
scheduled for September and October)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,210,198.08

$0.00

To Date

Limit on Public Services

$15,393,998.39

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,210,198.08

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$7,720,593.00

Required

$5,147,062.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $12,867,655.00 $21,572,140.61

Overall Benefit Percentage (Actual)

Public Comment:

$0.00 $52,558,981.01Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, NSP Rehabilitation $0.00 $21,815,709.70 $20,549,475.65

2, NSP Acquisition $0.00 $13,361,192.25 $13,361,192.25

3, NSP Administration $0.00 $2,210,198.08 $2,210,198.08

4, NSP Demolition $0.00 $3,394,249.20 $3,394,249.20

5, NSP Land Bank $0.00 $0.00 $0.00

6, NSP New Construction $0.00 $4,859,356.46 $4,775,626.59

7, NSP Redevelopment $0.00 $7,071,694.24 $7,071,694.24

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

1 / NSP RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,196,723.50

NSP Only - LH - 25% Set-Aside Heart of Camden

Total Projected Budget from All Sources

Match Contributed

$1,196,723.50

$0.00

$0.00

$0.00

$1,196,723.50

$1,196,723.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1727R1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$1,196,723.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 10 foreclosed and/or abandoned single family dwellings for sale to low income ( 50 % or less AMI ) households
in the South Camden Historic District.

Location Description:

1863 S. 4th St., 411 Viola St., 436 Emerald St, 426 Jackson St., 424 Jasper St., 1819 S. 4th St., 1703 Ferry St., 432 Viola St.,
1829 Broadway  and 1918 Fillmore within the South Camden Historic District of Camden, NJ

These units were occupied in 2012.

Activity Progress Narrative:

Rehabilitation - Heart of CamdenActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$1,196,723.50$0.00Heart of Camden

$0.00     Program Funds Drawdown $1,196,723.50
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Properties 4

3/0# ELI Households (0-30% AMI) 2

This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 4

9/10# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 12/10 0/0 12/10# of Households 4 4 100.00

0 12/10 0/0 12/10# Owner Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,347,976.50

NSP Only - LMMI Heart of Camden

Total Projected Budget from All Sources

Match Contributed

$1,347,976.50

$0.00

$0.00

$0.00

$1,347,976.50

$1,347,976.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1727R2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$1,347,976.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 8 foreclosed and/or abandoned single family dwellings for sale to moderate income ( above 50 % AMI )
households withinin the South Camden Historic District of Camden,  NJ .

Location Description:

1804 South 4th St., 1814 South 4th St., 1827 South 4th St., 1901 South 4th St., 410 Jackson, 412 Jackson, 424 Viola and 1912
South 4th St. within the South Camden Historic District of Camden, NJ

1804 South 4th Street was occupied October 1, 2012.

Activity Progress Narrative:

Rehabilitation- Heart of CamdenActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$1,347,976.50$0.00Heart of Camden

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Properties 1

$0.00     Program Funds Drawdown $1,347,976.50
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Housing Units 1

7/8# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 6/8 7/8# of Households 0 1 85.71

0 0/0 6/8 7/8# Owner Households 0 1 85.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,500.00

NSP Only - LH - 25% Set-Aside Parkside Business & Community In Partnership, Inc.

Total Projected Budget from All Sources

Match Contributed

$62,500.00

$0.00

$0.00

$0.00

$62,500.00

$62,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1729R1

$0.00

$69,111.51

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$62,500.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 4 single family housing units for sale to low income  ( 50 % or lower AMI ) households within the Park Blvd /
Parkside Neighborhood area of Camden City, NJ.

Location Description:

1504, 1506, 1508 and 1510 Park Blvd. within the Park Blvd / Parkside Neighborhood area of Camden City, NJ . 

Activity Progress Narrative:

Rehabilitation- Parkside Business & Community in
P

Activity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$62,500.00$0.00Parkside Business & Community In Partnership, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $62,500.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 2/4 2/0 4/4# of Households 2 4 100.00

2 2/4 2/0 4/4# Owner Households 2 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,500.00

NSP Only - LMMI Parkside Business & Community In Partnership, Inc.

Total Projected Budget from All Sources

Match Contributed

$602,500.00

$0.00

$0.00

$0.00

$602,500.00

$578,045.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1729R2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$578,045.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 6 single family housing units for sale to 6  moderate income  ( 50 % or greater AMI ) households within the
Park Blvd / Parkside Neighborhood area of Camden City, NJ.

Location Description:

1250 Park Blvd., 1303 Park Blvd., 1305 Park Blvd., 1370 Park Blvd., 1372 Park Blvd., 1470 Park Blvd. within the Park Blvd /
Parkside Neighborhood area of Camden City, NJ . 

Activity Progress Narrative:

Rehabilitation - Parkside BCIP, Inc.Activity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$578,045.88$0.00Parkside Business & Community In Partnership, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 2

$0.00     Program Funds Drawdown $578,045.88

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 2

7/6# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 0/0 7/6 7/6# of Households 0 2 100.00

2 0/0 7/6 7/6# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,617.72

NSP Only - LH - 25% Set-Aside Willingboro Township

Total Projected Budget from All Sources

Match Contributed

$200,617.72

$0.00

$0.00

$0.00

$200,617.72

$200,617.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1731R1

$0.00

$88,740.70

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$200,617.72

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 3 foreclosed and/or abandoned single family dwelling units for resale to low ( 50 % or less AMI )  income
households.

Location Description:

438 Charleston Road, 63 Sherwood Lane and 30 Hinsdale Lane within the Levitt Parkway East neighborhood of Willingboro,
NJ.

Activity Progress Narrative:

Rehabilitation - Willingboro TwpActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$200,617.72$0.00Willingboro Township

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 2

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $200,617.72
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,265.21

NSP Only - LMMI Willingboro Township

Total Projected Budget from All Sources

Match Contributed

$500,265.21

$0.00

$0.00

$0.00

$500,265.21

$500,265.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1731R2

$0.00

$427,974.60

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$455,030.28

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitaion of 3 foreclosed and/or abandoned single family dwelling units for rehabilitation and resale to moderate income
households.

Location Description:

Rehabilitation of 3 single family dwelling structures located at 18 Spiralwood Lane, 38 Shetland Lane and 27 Sheffield
Drive within the Levitt Parkway East neighborhood of Willingboro, NJ. for resale to moderate income households.

Activity Progress Narrative:

Rehabilitation - Willingboro TownshipActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

$0.00     Program Funds Drawdown $455,030.28

1731R2-LMMI Rehab
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

4 0/0 6/3 6/3# of Households 0 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$198,000.00

NSP Only - LH - 25% Set-Aside Roselle Borough

Total Projected Budget from All Sources

Match Contributed

$198,000.00

$0.00

$0.00

$0.00

$198,000.00

$198,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1736R1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$198,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 single family housing units for sale to low income households in the Chandler Avenue Neighborhood of
Roselle Borough NJ.

Location Description:

229 E. 6th Av., 1126 Frank St., 923 Chandler Av., 1125 Morris St., 1001 Warren St.,  in the Chandler Avenue Neighborhood of
Roselle, NJ.

Activity Progress Narrative:

Rehabilitation - Roselle BoroughActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$198,000.00$0.00Roselle Borough

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 1

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $198,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 0/5 1/0 1/5# of Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$354,277.00

NSP Only - LMMI Roselle Borough

Total Projected Budget from All Sources

Match Contributed

$354,277.00

$0.00

$0.00

$0.00

$354,277.00

$354,277.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1736R2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$354,277.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of a 5 Single family housing units for resale to a moderate income households in the Chandler Avenue
Neighborhood of Roselle Borough.

Location Description:

1007 Chandler Av.,1024 Morris Street, 1113 Warren Street, 1124 Warren Street, 1105 Morris Street in the Chandler Avenue
Neighborhood of Roselle Borough NJ.

Activity Progress Narrative:

Rehabilitation - RoselleActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$354,277.00$0.00Roselle Borough

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 3

$0.00     Program Funds Drawdown $354,277.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/5 3/5# of Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,563.00

NSP Only - LH - 25% Set-Aside Perth Amboy City

Total Projected Budget from All Sources

Match Contributed

$319,563.00

$0.00

$0.00

$0.00

$319,563.00

$319,563.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1739R1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$319,563.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Rehabilitation of 2 single family housing units for reale to low income families in the Greater Budapest Neighborhood of Perth
Amboy City, NJ.

Location Description:

445 Hall Av and 158 Lynd Street in the Greater Budapest Neighborhood of Perth Amboy City, NJ.

Both units were completed and occupied in 2012. DCA received occupancy data in September 2014.

Activity Progress Narrative:

Rehabilitation - Perth Amboy CityActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$319,563.00$0.00Perth Amboy City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

1/0# ELI Households (0-30% AMI) 1

$0.00     Program Funds Drawdown $319,563.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$397,452.03

NSP Only - LMMI Perth Amboy City

Total Projected Budget from All Sources

Match Contributed

$397,452.03

$0.00

$0.00

$0.00

$397,452.03

$397,452.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1739R2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$397,452.03

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of a 2, two- family housing units for resale and rental to moderate income families in the Greater Budapest
Neighborhood of Perth Amboy City, NJ.
Each property consits of an Owner's unit and a Rental unit.

Location Description:

345 Keane Street and 446 Keene Street in the Greater Budapest Neighborhood of Perth Amboy City, NJ.

Units were occupied between June 2012 and April 2013.

Activity Progress Narrative:

Rehabilitation - Perth AmboyActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$397,452.03$0.00Perth Amboy City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

$0.00     Program Funds Drawdown $397,452.03
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 1/0 2/4 4/4# of Households 1 4 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$465,462.86

NSP Only - LH - 25% Set-Aside Trenton City

Total Projected Budget from All Sources

Match Contributed

$465,462.86

$0.00

$0.00

$0.00

$465,462.86

$465,462.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1755R1

$0.00

$74,133.44

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$465,462.86

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 single family houses for resale to low income households.

Location Description:

921, 904, 835, 819, 812 Carteret Avenue (5 Units), Cadwalader Place neighborhood, Trenton, NJ

812 Carteret Avenue, Apartment 1, was occupied October 2013.
921 Carteret Avenue was occupied April 2013.

Activity Progress Narrative:

Rehabilitation - TrentonActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$465,462.86$0.00Trenton City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Properties 2

2/0# ELI Households (0-30% AMI) 2

$0.00     Program Funds Drawdown $465,462.86
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/5 0/0 3/5# of Households 3 3 100.00

0 3/5 0/0 3/5# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,372,662.94

NSP Only - LMMI Trenton City

Total Projected Budget from All Sources

Match Contributed

$1,372,662.94

$0.00

$0.00

$0.00

$1,372,662.94

$1,372,662.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1755R2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$1,372,662.94

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To rehabilitate 13 vacant foreclosed single-family housing units to be sold to 13 housholds located on Carteret Avenue in the
Cadlawalder Place neighborhood of Trenton,NJ.

Location Description:

942, 937, 935, 915, 913, 907, 906, 852, 844, 838, 825, 823 and 801/805 Carteret Avenue in the Cadlawalder Place
neighborhood of Trenton.

812 Carteret Avenue, Apartment 2, was occupied December 2013.
852 Carteret Avenue was occupied June 2014.
904 Carteret Avenue was occupied April 2014.

Activity Progress Narrative:

Rehabilitation - Trenton CityActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$1,372,662.94$0.00Trenton City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/13# of Properties 3

$0.00     Program Funds Drawdown $1,372,662.94
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/13# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

3 0/0 3/13 3/13# of Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,119,089.34

NSP Only - LH - 25% Set-Aside Episcopal Community Development, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,119,089.34

$0.00

$0.00

$0.00

$1,119,089.34

$1,119,089.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1764R1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$1,119,089.34

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of  10 properties containing 21 dwelling units  within existing one, two and three  family dwelling unit residential
structures for rental to 21 low income households in the Clinton Hill West Neighborhood of Newark, NJ.

Location Description:

Rehabilitation of 11 properties containing 23 dwelling units for rent to low income households at the following addresses: 701
So. 18th St ( 2 Family ) ,892 So. 20th St ( 2 Family) ,  456 So. 15th St ( 2 Family ) , 762 So. 14th St (3 Family) , 890 So. 14th St
( 3 Family),  837 So. 14th St ( 1 Family ), 858 So. 14th St ( 3 Family ), 859 So. 14th St ( 3 Family ) , 37 Shanley Ave ( 1 Family)
, 100-102 Shanley Ave ( 1 Family)  within the Clinton Hill West neighborhood of Newark, NJ .   

837 South 14th Street was occupied 5/1/2013. It is a "rent-to-own" property.

Activity Progress Narrative:

Rehabilitation - Episcopal Community
Development

Activity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$1,119,089.34$0.00Episcopal Community Development, Inc.

$0.00     Program Funds Drawdown $1,119,089.34
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/10# of Properties 1

2/0# ELI Households (0-30% AMI) 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/21# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/21 0/0 3/21# of Households 1 1 100.00

6 / NSP New ConstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI Orange City Township

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

1753N2

Activitiy Category:

09/09/201005/08/2009

Direct Benefit (Households)

Responsible Organization:

Construction of new housing Under Way

New Construction - Orange City TownshipActivity Title:

Project Number:

6

Project Title:

NSP New Construction
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Overall

$603,900.00

Total Projected Budget from All Sources

Match Contributed

$603,900.00

$0.00

$0.00

$0.00

$603,900.00

$603,900.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

$0.00

To Date

$603,900.00

Total Funds Expended $0.00

Activity Description:

New Construction of five dwelling units for resale and occupancy by three ( 3 )  moderate income LMMI owner occupants
and two ( 2 )  moderate income LMMI rental households within three seperate -  three family dwelling structures within the
Central Orange neighborhood of the City of Orange Township, NJ

Location Description:

35 Berwyn St ( 3 family ),  43 Berwyn St ( 3 family )  and  47 Berwyn St ( 3 family) , within the Central Orange neighborhood of
the City of Orange Township, NJ
 
 

Unit occupied in June 2012.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

$603,900.00$0.00Orange City Township

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/3#Sites re-used 1

This Report Period Cumulative Actual Total / Expected

Total Total

8/5# of Housing Units 1

8/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 5/0 3/8 8/8# of Households 0 1 100.00

1 0/0 1/3 1/3# Owner Households 0 1 100.00

0 5/0 2/5 7/5# Renter Households 0 0 100.00

$0.00     Program Funds Drawdown $603,900.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$682,769.63

NSP Only - LMMI Cumberland Empowerment Zone

Total Projected Budget from All Sources

Match Contributed

$682,769.63

$0.00

$0.00

$0.00

$682,769.63

$682,769.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1756N

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$682,769.63

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of 4 residential single family dwelling structures on vacant lot.

Location Description:

825 E. Park Ave, 827 E. Park, 829 E. Park and 831 E. Park Vineland NJ 08360

Unit was occupied June 2011.

Activity Progress Narrative:

New Construction - Cumberland Empowerment
Zone

Activity Title:

Project Number:

6

Project Title:

NSP New Construction

$682,769.63$0.00Cumberland Empowerment Zone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 1

3/4# of Singlefamily Units 1

$0.00     Program Funds Drawdown $682,769.63
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 2/4 3/4# of Households 1 1 100.00

0 1/0 2/4 3/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$870,119.93

NSP Only - LH - 25% Set-Aside Paterson Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$870,119.93

$0.00

$0.00

$0.00

$870,119.93

$870,119.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1760N2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$870,119.93

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of Eight (8)  single family dwelling structure within the 4th Ward Neighborhood of the City of Paterson for
resale to Eight (8) low income ( 50 % or less AMI ) household.

Location Description:

186-190 Harrison st,141-145 Summer ( Summer Homes Phase I) 126-128 Harrison (Summer Homes Phase II) within the 4th
Ward neighborhood of the City of Paterson, NJ

145 Summer Street was occupied on 6/27/13.
190 Harrison Street was occupied on 10/9/12.

Activity Progress Narrative:

New Construction- Paterson Habitat for HumanityActivity Title:

Project Number:

6

Project Title:

NSP New Construction

$870,119.93$0.00Paterson Habitat for Humanity

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $870,119.93
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/8 0/0 4/8# of Households 2 2 100.00

0 4/8 0/0 4/8# Owner Households 2 2 100.00

7 / NSP RedevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,200.00

NSP Only - LH - 25% Set-Aside Interfaith Neighbors, Inc.

Total Projected Budget from All Sources $1,301,200.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

1733RD1

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

09/09/2010

To Date

05/08/2009

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Redevelopment - Interfaith Neighbors IncActivity Title:

Project Number:

7

Project Title:

NSP Redevelopment
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Match Contributed $0.00

$0.00

$1,301,200.00

$1,301,200.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$1,301,200.00

Total Funds Expended $0.00

Activity Description:

The redevelopment of 12 for sale units and 4 rental units to low income households within  the STARS/Springwood
Avenue Neighborhood of Asbury Park, NJ.

Location Description:

For Sale --- 5 Dewitt Ave., 39 DeWitt, 19 Borden, 21 Borden, 33 Avenue A, 13 Avenue A, 36 Avenue A, 16 Avenue A, 12
Avenue A and 33 Atkins, 1503 Stratford, 1274 Washington; For Rent -----1201-1207 Springwood Av. located in the the
STARS/Springwood Avenue Neighborhood of Asbury Park, NJ.

These units were all completed and occupied during 2011, 2012, 2013, and 2014. Beneficiary forms were received by DCA
during the third quarter of 2014. The property at 1201 Springwood Avenue is an apartment building with eight dwelling units.
Five of its units (apartments 302, 303, 304, 306, and 308) are included in this quarter's report. The other three units were
included in the QPR for the third quarter of 2012.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,301,200.00$0.00Interfaith Neighbors, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/13# of Properties 8

2/0# ELI Households (0-30% AMI) 2

This Report Period Cumulative Actual Total / Expected

Total Total

14/16# of Housing Units 12

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

4 7/16 4/0 14/16# of Households 5 12 78.57

$0.00     Program Funds Drawdown $1,301,200.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,331,800.00

NSP Only - LMMI Interfaith Neighbors, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,331,800.00

$0.00

$0.00

$0.00

$1,331,800.00

$1,331,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1733RD2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$1,331,800.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment of 11 for sale units and 5 rental units for sale and rent to moderate income families in the STARS/Springwood
Avenue Neighborhood of Asbury Park, NJ.

Location Description:

413 Prospect av, 4 DeWitt Av (duplex)., 32 DeWitt Av., 30 DeWitt Av., 23 Borden Av., 25 Borden Av., 15 Avenue A., 34 Avenue
A., 28 Avenue A., 24 Avenue A., 14 Avenue A., (For Sale) and 1201-1207 Springwood Avenue (for rent) in the
STARS/Springwood Avenue Neighborhood of Asbury Park, NJ.

Activity Progress Narrative:

Redevelopment- Interfaith Neighbors Inc.Activity Title:

Project Number:

7

Project Title:

NSP Redevelopment

$1,331,800.00$0.00Interfaith Neighbors, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/12# of Properties 4

$0.00     Program Funds Drawdown $1,331,800.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/16# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 1/0 7/16 9/16# of Households 1 4 88.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$837,800.30

NSP Only - LMMI Roselle Boro

Total Projected Budget from All Sources

Match Contributed

$837,800.30

$0.00

$0.00

$0.00

$837,800.30

$837,800.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1736RD2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct Benefit (Households)

$837,800.30

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment/New construction of 4 structures containing 5 dwelling units  i.e. 4 single family homes and 1 two-family home
(consisting of an Owner's unit and a rental unit) for resale to mod income families.

Location Description:

2 Family house at 1024 Spruce Street, One Family house at 1122 Chandler , One Family house at 1126 Chandler Avenue and
a One Family house at 411 East 10th Street, in the Chandler Neighborhood area of Roselle, NJ

These units were occupied in June and November 2013.

Activity Progress Narrative:

Redevelopment- Roselle BoroughActivity Title:

Project Number:

7

Project Title:

NSP Redevelopment

$837,800.30$0.00Roselle Boro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 3

$0.00     Program Funds Drawdown $837,800.30
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/0 0/5 3/5# of Households 2 3 66.67

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 0

Monitoring Visits 0 5

Audit Visits 0 0

Technical Assistance Visits 0 22

Monitoring/Technical Assistance Visits 0 4

Report/Letter Issued 0 0
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